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EWR - Newark Liberty International Airport (Activities)

EWR Airport Diagram

Provide Special Authorization CAT Il - EWR RWY 4L

09/28/2009 - 09/20/2012

CAT Il Capability for Runway 4L

RWY 4L

NAVAIDS and commissioning

scheduled for October 31, 2011.

A

Project Initiative Description Status Start Finish
FAA review and complete . . . .
A . Checklists will be issued in

activities in preparation of L .
publication development. 1000 coc?rtr?rggstigr?izgggagﬂ the

ohecial Authorization CAT Il Q;Si‘:)rr’:]g:]tf%;';ﬁ\s{’;'n%s NAVAIDS. Localizer Burn in 10/31/2011 || 02/06/2012
development of local schedgleq t(.) begin upon
procedures and agreements commissioning and expected to
with PANYNJ are initiated. be complete by Dec. 19, 2011.

Procedure is scheduled for
. . L Special Authorization for CAT Il | publication on Sept. 20, 2012.
Provide Special Authorization Arrival on CAT | Equipment on PANYNJ currently upgrading 09/28/2009 09/20/2012

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).



http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

